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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-05

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved, that $2,840,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 2000 and
2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $2,840,000 of additional State and Federal funds for four (4) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation  Budget Increase
Project Dist-Co-Rte Amount Amount Amount  Revision Amount Vote/Award

1 03-YOL-80  $5,355,000 $5,411,000 $6,090,500  $525,000 $6,615,500 24%V
2 05-SB-101 $2,672,000 $2,672,000 $801,000 $3,473,000 30%V
3 12-ORA-5,91 $3,300,000 $3,197,000 $4,143,383 $787,000 $4,930,383 S54%A
4 12-ORA-57  $3,460,000  $3,598,000 $4,701,530 $727,000 $5,428,530 57T%V
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
1
$525,000 In Yolo County on Route 80, in the City of 382901
Department of West Sacramento, at the Enterprise 3361
Transportation Boulevard interchange. 2000/01
Yolo Widen Enterprise Boulevard from 2-lanes 301-0042 $696,500 $61,000 $757,500
03N-Yol-80 to 4-lanes. 301-0890 $5,394,000 $464,000 $5,858,000
8.9/10.0 20.20.075.612
Supplemental funds are needed for STIP $6,090,500 $525,000 $6,615,500

ongoing project.
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PROJECT DESCRIPTION AND LOCATION

\IUE?I.’iSI- %rarnent pugll |! Eu _I'T_:__

This project is in Yolo County on Route 80, in the City of West Sacramento, at the Enterprise Boulevard
interchange. The project widens Enterprise Boulevard from 2-lanes to 4-lanes, modifies the existing
Route 80 undercrossing bridge to accommaodate this widening, modifies on and off ramps, provides

signalization of intersections and includes landscaping.

FUNDING STATUS
The project was programmed for construction in the 1998 STIP for $5,355,000 of Regional

Improvement Program (RIP) funds in the 2001/02 Fiscal Year. The project was voted in June 2000, for
$5,355,000. It was awarded January 9, 2001, and had a budget allotment of $5,411,000. In October




Supplemental Funds for Previously Voted Projects December 12-13, 2001
Resolution FA-01-05 Agenda Item 2.5e
Page 3

2001, the Resolution G-12 process was used to provide $679,500 which increased the project’s budget to
$6,090,500. This request of $525,000 will increase the project’s budget to $6,615,500, which represents
a 24% increase over the original voted amount.

On September 11, 2001, the Board of Directors of the Yolo County Transportation District approved
$975,000 of 2002 STIP — RIP funds for this cost increase. On November 15, 2001, the Sacramento Area
Council of Governments (SACOG) adopted their 2002 Regional Transportation Improvement Program
which included this item. Subsequent to these actions the additional funding needed at this time was
reduced to $525,000.

BACKGROUND

A consultant firm retained by the City of West Sacramento developed the plans, specifications, and
estimate. The Department advertised and awarded the project and is providing construction
management. During construction a new retaining wall failed. The failure was attributed to soil
conditions being different than anticipated by the designers. A new design was developed for the failed
wall and another wall that had not been constructed. The costs to remove the failed wall and replace it
plus the additional cost for the second wall were funded by the Resolution G-12 process in October
2001.

REASON FOR INCREASE

This supplemental funds request is related to the retaining wall failure. The items and amounts are:

» $300,000 — Having the contractor use overtime to accelerate work in order to minimize the
construction completion delay caused by the retaining wall failure.

» $75,000 - Contractor delay costs due to the retaining wall failure.

» $150,000 - Restore the contingency fund for the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $525,000 to allow the completion of the
project as proposed above.

OPTION B: Deny this request and direct the Department to complete the contract within the current
allocation. The Department considered this option. Denial of this request will most
likely result in some work not being completed and/or claims by the contractor. The
future costs to resolve these issues would most likely be greater than the current request.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $525,000, to allow this project to be
completed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2
$801,000 In Santa Barbara County on Route 101, in 363321
Department of the City of Santa Barbara, at the 0361A
Transportation Micheltorena Street overcrossing. 2000/01
Santa Barbara Replace the existing overcrossing bridge. 301-0042 $307,000 $92,000 $399,000
05S-SB-101 301-0890 $2,365,000 $709,000 $3,074,000
15.2 Supplemental funds are needed to 20.20.201.110
advertise project. SHOPP $2,672,000 $801,000 $3,473,000
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The project is in Santa Barbara County on Route 101, in the City of Santa Barbara, at the Micheltorena
Street overcrossing. The project replaces the existing overcrossing bridge that spans Route 101, the
Union Pacific Railroad (UPRR) tracks and a drainage channel. The bridge is being replaced due to

reactive aggregates and will be updated for current seismic standards.

FUNDING STATUS

The project was programmed in the 2000 SHOPP for $2,672,000 for construction in the 2000/01 Fiscal
Year. It was voted in December 2000, for $2,672,000 and has not been advertised for construction. This
request of $801,000 will increase the project’s budget to $3,473,000 which is an increase of 30% over
the original voted amount.
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BACKGROUND

The delay in advertising the project is due to a legal challenge to the Orders of Possession by the UPRR
Company regarding the nominal value associated with transverse crossings, and their refusal to sign the
Construction and Maintenance (C&M) Agreement. An Order of Possession for permanent easements
was granted by the court on September 5, 2001. A court hearing on extension of the Order of Possession
for construction easements is scheduled for December 7, 2001. The Department is pursuing the C&M
Agreement through the Public Utilities Commission.

REASON FOR INCREASE

The cost increase is detailed below:

e $433,000 - Structure cost inflation due to delay in advertising. The estimate was updated based on
recent cost trends.

e $299,000 — Due to safety concerns, the original provision for pedestrians was changed to provide
separate temporary pedestrian bridges.

» $69,000 — Update to new piling standards.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $801,000 to allow advertisement of the
project.

OPTION B: Deny this request and direct the Department to deliver the project for the programmed
amount. The Department considered this option. However, there are few design options
when replacing a bridge in a developed area. Due to the reactive aggregates, within the
existing bridge, and seismic requirements it is not cost effective to attempt a
rehabilitation solution.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $801,000, to allow this project to be
advertised.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Iltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
3
$787,000 In Orange County at various locations 0C7101
Department of along Route 5 and Route 91. 3407
Transportation Contractor filed bankruptcy. 2001/02
Orange 301-0042 $4,143,383 $787,000 $4,930,383
12S-Ora-5, 91 Supplemental funds are needed for 301-0890
12.9/23.1 ongoing project. 20.20.201.310
R9.2,R18.9 SHOPP $4,143,383 $787,000 $4,930,383
($2,109,383 in CON expended under EA
068504; remaining project balance of
$1,607,317 transferred to this project.)
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PROJECT DESCRIPTION AND LOCATION

The project is in Orange County at various locations along Routes 5 and 91. The project installs closed

circuit television (CCTV) and fiber optic communication systems.

FUNDING STATUS

The project was originally programmed with Traffic System Management (TSM) funds for $3,300,000

for construction in the 1996/97 Fiscal Year, under EA 068501.
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Project Allocations:

June 1997 — Original CTC Vote $3,300,000

Oct. 1997 — G-12 Adjustment following award -103,000

Sep. 2001 — G-12 Remaining Authority for new contract 519,700

Oct. 2001 — Supplemental Funds for new contract 426,683

Dec. 2001 — Supplemental Funds to award new contract (this request) 787,000

Total (54% increase over the original award) $4,930,383
Original Contract Expenditures (terminated Aug. 2000) $2,109,383
Balance for completion contract (EA 0C7101) $2,821,000
BACKGROUND

In August 2000 the contractor went bankrupt and their contract was terminated. About 64% of the work
had been completed. When the bonding surety was unable to hire a contractor to complete the work,
they asked the Department to complete the work through a new contract. The project was readvertised
after the Commission approved supplemental funding in October 2001. Three bids were received, but
all exceeded the Engineer’s Estimate for the completion contract and additional funding is needed to
award the contract. The surety will be billed, after the completion of the work, for all costs above the
original allocation up to the limits of their policy.

REASON FOR INCREASE

The increased cost to complete the remaining work can be attributed to the increased price of fiber optic
cables and equipment since the project was originally awarded and for repairs to damaged pull boxes,
eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $787,000 to allow the remaining work to be
completed.

OPTION B: Deny this request. This would not allow the work to be completed.
RECOMMENDED OPTION

The Department recommends OPTION A as presented above for $787,000, to allow this project to be
completed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
4
$727,000 In Orange County, in Orange, Placentia, 0C7201
Department of Brea and Fullerton, between Route 5 and 1973
Transportation the Los Angeles County Line. 2001/02
Orange Contractor filed bankruptcy. 301-0042 $4,701,530 $727,000 $5,428,530
12S-Ora-57 301-0890
10.8/22.5 Supplemental funds are needed for 20.20.201.310
ongoing project. SHOPP $4,701,530 $727,000 $5,428,530
($2,121,530 in CON expended under EA
0769U4; remaining project balance of
$1,884,470 transferred to this project.)
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PROJECT DESCRI

PTION AND LOCATION

The project is in Orange County on Route 57 in the Cities of Orange, Placentia, Brea and Fullerton
between Route 5 and the Los Angeles County Line. The project installs closed circuit television
(CCTV), fiber optic communication systems and traffic operations surveillance stations.

FUNDING STATU

S

The project was originally programmed with Traffic System Management (TSM) funds for $3,460,000
for construction in the 1997/98 Fiscal Year, under EA 0769U1.
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Project Allocations:

June 1998 - Original CTC Vote $3,460,000

Sep. 1998 — G-12 Adjustment to allow award 138,000

Sep. 2001 — G-12 Remaining Authority for new contract 408,000

Oct. 2001 — Supplemental Funds for new contract 695,530

Dec. 2001 — Supplemental Funds to award new contract (this request) 727,000

Total (57% increase over the original vote) $5,428,530
Original Contract Expenditures (terminated Aug. 2000) $2,121,530
Balance for completion contract (EA 0C7201) $3,307,000
BACKGROUND

In August 2000 the contractor went bankrupt and their contract was terminated. About 61% of the work
had been completed. When the bonding surety was unable to hire a contractor to complete the work,
they asked the Department to complete the work through a new contract. The project was readvertised
after the Commission approved supplemental funding in October 2001. Three bids were received, but
all exceeded the Engineer’s Estimate for the completion contract and additional funding is needed to
award the contract. The surety will be billed, after the completion of the work, for all costs above the
original allocation up to the limits of their policy.

REASON FOR INCREASE

The increased cost to complete the remaining work can be attributed to the increased price of fiber optic
cables and equipment since the project was originally awarded and for repairs to damaged pull boxes,
eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $727,000 to allow the remaining work to be
completed.

OPTION B: Deny this request. This would not allow the work to be completed.
RECOMMENDED OPTION

The Department recommends OPTION A as presented above for $727,000, to allow this project to be
completed.
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